®	Nome	Durata Data di Avvio	Data di chiusura	Predecessori	Nome risorsa	1 apr 24	8 apr 24	15 apr 24 22	apr 24 2	9 apr 24 6 mag	24 13 mag 2	4 20 mag 24	27 mag 24	3 giu 24	10 giu 24	17 giu 24	24 giu 24	1 lug 24	8 lug 24	15 lug 24	22 lug 24	29 lug 24 5 ago 24 D L M M G V S D L M M G
1 📮	Requirement Document	11,875 giorni 09/04/24 17.00	25/04/24 16.00			D L W W G V	3 D L W W G V G	B D L IVI IVI G V 3 D L	W W G V S D L		G V S D L IM IM G	V 3 D L WING V	3 D L WIW G V	3 D L W W G V 3	D L WING V 3	D L IVI IVI G V 3	D L IVI IVI G V S	D L W W G V		S D L IVI IVI G V S	B D L W W G V S	
2	Analyse state of art	3,125 giorni 09/04/24 17.00	15/04/24 9.00																			
3	Identify user requirements	5 giorni 15/04/24 9.00	22/04/24 9.00	2																		
4	Identify performance requirements	3,75 giorni 22/04/24 9.00	25/04/24 16.00	3																		
5	GUI prototype	16,25 giorni 25/04/24 16.00	20/05/24 9.00																			
6	Design GUI layout	5 giorni 25/04/24 16.00	02/05/24 16.00	4						Į.												
7	Develop GUI prototype	7,5 giorni 02/05/24 16.00	14/05/24 11.00	6						▼	J											
8	Review and iterate on prototype	3,75 giorni 14/05/24 11.00	20/05/24 9.00	7							Y											
9	Design document	5,625 giorni 25/04/24 16.00	03/05/24 13.00																			
10	System architecture design	5 giorni 25/04/24 16.00	02/05/24 16.00	4																		
11	Database design	5,625 giorni 25/04/24 16.00	03/05/24 13.00	4																		
12	API design	4,375 giorni 25/04/24 16.00	02/05/24 10.00	4																		
13	Code	35,625 giorni 15/05/24 8.00	03/07/24 14.00															_				
14	Backend development (database,	28,75 giorni 15/05/24 8.00	24/06/24 15.00	17								•										
15	Frontend development (website d	32,5 giorni 20/05/24 9.00	03/07/24 14.00	8							\uparrow	V										
16	Unit Test	50,25 giorni 03/05/24 13.00	12/07/24 15.00																			
17	Write unit tests	7,5 giorni 03/05/24 13.00	14/05/24 17.00	11														\downarrow				
18	Execute unit tests	0,875 giorni 03/07/24 14.00	04/07/24 13.00	15																		
19	Fix unit test failures	6,25 giorni 04/07/24 13.00	12/07/24 15.00	18																		
20	Api Test	73 giorni 03/04/24 8.00	12/07/24 17.00							—												
21	Write API tests	6,25 giorni 02/05/24 10.00	10/05/24 13.00	12													\downarrow					
22	Execute API tests	0,875 giorni 24/06/24 15.00	25/06/24 14.00	14																		
23	Fix API test failures	6,25 giorni 25/06/24 14.00	03/07/24 16.00	22																		
24	Management documents	73 giorni 03/04/24 8.00	12/07/24 17.00																			
25	Project planning	5 giorni 03/04/24 8.00	09/04/24 17.00																			
26 💆 💋	Progress tracking and reporting	68 giorni 10/04/24 8.00	12/07/24 17.00	25			Y															

